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Major procurements & installation schedule 

Package Type Status Delivery Testing →  
Optics RFP awarded October 2013 January 2014 

Diffractometer RFP Awarded April 2013 August, 2013 

Transfocator RFP in prep August 2013 October 2013 

Optics table RFQs awarded* April 2013 May 2013 

SAXS table RFQs in design September 2013 December 2013 

Infrastructure: 
Hutches RFP Awarded, January 2013 

Utilities RFP In-house April 2013** 


